
Task Table

	Task Name	Duration	Start	Finish	Priority	Predecessor	Resource Names
1	□ Beer Journal App	20 days	Fri 11/1/13	Thu 11/28/13	500		
2	□ Database	8 days	Fri 11/1/13	Tue 11/12/13	500		
3	Create beers table	2 days	Fri 11/1/13	Mon 11/4/13	500		Robert Kempton
4	Create data output class for beers table	3 days	Tue 11/5/13	Thu 11/7/13	500	3	Robert Kempton
5	Create data input class for beers table	3 days	Fri 11/8/13	Tue 11/12/13	500	3	Robert Kempton
6	Create beer class	3 days	Fri 11/1/13	Tue 11/5/13	500		Lance Walker
7	□ Home Screen	2 days	Fri 11/1/13	Mon 11/4/13	500		
8	Create four buttons for navigation to each other page	2 days	Fri 11/1/13	Mon 11/4/13	500		Jake Brinkerhoff
9	□ Menu Screen	17.5 days	Tue 11/5/13	Thu 11/28/13	300	7	▼
10	☐ Add preferences section	17.5 days	Tue 11/5/13	Thu 11/28/13	300		
11	Add themes	3 days	Tue 11/5/13	Thu 11/7/13	300	7	Lance Walker, Jake Brinkerhoff
12	Add default sort for list beers page	1 day	Wed 11/27/13	Thu 11/28/13	300	34	Lance Walker, Jake Brinkerhoff
13	Add the same four buttons on main screen in menu screen but as links	1 day	Wed 11/27/13	Thu 11/28/13	300	7	Lance Walker
14	□ "Add" Beer Page	20 days	Fri 11/1/13	Thu 11/28/13	500		
15	Create form to fill out information about beer	4 days	Fri 11/1/13	Wed 11/6/13	500		Sean Beckstead,Loren Wilson
16	Add function to save beer to the database	4 days	Tue 11/12/13	Mon 11/18/13	500	15,2	Sean Beckstead,Loren Wilson
17	Add function to save a picture associated to the beer	3 days	Wed 11/20/13	Thu 11/28/13	500	2,16	Sean Beckstead,Loren Wilson
18	□ "Edit" Beer Page	13 days	Thu 11/7/13	Mon 11/25/13	500		
19	Use "Add" beer page form but populate fields with selected beer	4 days	Thu 11/7/13	Tue 11/12/13	500	15	Loren Wilson, Sean Beckstead
20	Add function to update selected beer	4 days	Tue 11/12/13	Mon 11/18/13	500	19,2	Loren Wilson, Sean Beckstead
21	Add function to update picture associate with selected beer	3 days	Tue 11/19/13	Mon 11/25/13	500	2,20	Loren Wilson, Sean Beckstead
22	□ "View" Beer Page	3 days	Fri 11/8/13	Tue 11/12/13	500		
23	Display "Add" beer page form with selected beers information but the form is not editable	3 days	Fri 11/8/13	Tue 11/12/13	500		Lance Walker
24	□ Мар	10 days	Wed 11/13/13	Tue 11/26/13	500		
25	Display stored beers nearby to current location on google map	4 days	Wed 11/13/13	Mon 11/18/13	500	2	Lance Walker,Robert Kempton
26	Display each beer as a pin that the user can click on and see additional information	2 days	Tue 11/19/13	Wed 11/20/13	500	2,25	Lance Walker,Robert Kempton
27	Add feature to click on the additional information to link to the "View" beer page	1 day	Thu 11/21/13	Thu 11/21/13	500	2,26	Lance Walker,Robert Kempton
28	Display nearby bars	3 days	Fri 11/22/13	Tue 11/26/13	250	27	Lance Walker,Robert Kempton
29	□ View Random Beer	3 days	Mon 11/25/13	Wed 11/27/13	500		
30	Create function to grab a random beer from database of stored beers	1 day	Wed 11/27/13	Wed 11/27/13	500	2	Jake Brinkerhoff
31	Display random beer on the "View" beer page	2 days	Mon 11/25/13	Tue 11/26/13	500	23	Jake Brinkerhoff
32	□ List Beer	8 days	Wed 11/13/13	Fri 11/22/13	500		
33	Create a table to display all the beers in the database	5 days	Wed 11/13/13	Tue 11/19/13	500	2	Jake Brinkerhoff,Loren Wilson
34	Add a filter/sort feature to this table	3 days	Tue 11/19/13	Fri 11/22/13	500	33	Jake Brinkerhoff,Loren Wilson
35	□ Search Bar	9 days	Wed 11/13/13	Tue 11/26/13	500		
36	Create a search bar to be able to search through the database for beers	4 days	Wed 11/13/13	Mon 11/25/13	500	2	Sean Beckstead,Robert Kempton
37	Add the search bar to the top of every page	1 day	Mon 11/25/13	Tue 11/26/13	500	36	Sean Beckstead,Robert Kempton

Gantt Chart



Staff Allocation and Schedule

ID	0	Task Na	me				
3		Create be	ers table				
	ID	Resource Name	Units	Work	Delay	Start	Finish
	3	Robert Kempton	100%	16 hrs	0 days	Frl 11/1/13	Mon 11/4/13
6		Create be	er class				
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	24 hrs	0 days	Frl 11/1/13	Tue 11/5/13
8		Create for	ir buttons f	or navigatio	n to each ot	her nage	
•	ID	Resource Name	Units	Work	Delay	Start	Finish
	4	Jake Brinkerhoff	100%	16 hrs	0 days	Fri 11/1/13	Mon 11/4/13
	•						
15					n about beer		
	ID	Resource Name Sean Beckstead	Units 100%	Work 32 hrs	Delay	Start Fri 11/1/13	Finish Wed 11/6/13
	5	Sean Beckstead Loren Wilson	100%	3 2 hrs 3 2 hrs	0 days 0 days	Fri 11/1/13 Fri 11/1/13	Wed 11/0/13 Wed 11/0/13
	•						
4				lass for bee			
	ID	Resource Name	Units	Work	Delay	Start	Finish
	3	Robert Kem pton	100%	24 hrs	0 days	Tue 11/5/13	Thu 11/7/13
11		Add them	es				
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	16 hrs	0 days	Wed 11/6/13	Thu 11/7/13
	4	Jake Brinkerhoff	100%	10 hrs	0 days	Tue 11/5/13	Wed 11/6/13
19		Use "Add"	' beer page	form but p	opulate field:	s with selected b	eer
	ID	Resource Name	Units	Work	Delay	Start	Finish
	1	Sean Beckstead	100%	32 hrs	0 days	Thu 11/7/13	Tue 11/12/13
	5	Loren Wilson	100%	24 hrs	0 days	Thu 11/7/13	Mon 11/11/13
5		Create da	ta input cla	ss for beers	table		
	ID	Resource Name	Units	Work	Delay	Start	Finish
	3	Robert Kem pton	100%	24 hrs	0 days	Frl 11/8/13	Tue 11/12/13
23		Display "A	dd" beer p	age form wi	ith selected b	beers information	n but the form is no
	ID	Resource Name	Units	Work	Delav	Start	Finish
	2	Lance Walker	100%	24 hrs	0 days	Frl 11/8/13	Tue 11/12/13
16				beer to the	•		
10							Finish
	ID.	Resource Name Sean Beckstead	Units 100%	Work 32 hrs	Delay 0 days	Start Wed 11/13/13	Finish Mon 11/18/13
	5	Loren Wilson	100%	32 nrs O hrs	o days O days	Wed 11/13/13 Tue 11/12/13	Mon 11/18/13 Tue 11/12/13
20				te selected			
20							
	ID 1	Resource Name Sean Beckstead	Units 100%	Work 0 hrs	Delay 0 days	Start Tue 11/12/13	Finish Tue 11/12/13
	5	Loren Wilson	100%	0 nrs 32 hrs	o days O days	Wed 11/13/13	Mon 11/18/13
0.5							
25						on on google ma	•
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	32 hrs	0 days	Wed 11/13/13	Mon 11/18/13

ID 6 Task Name Duration

	ID	Resource Name	Units	Work	Delay	Start	Finish
	3	Robert Kem pton	100%	32 hrs	0 days	Wed 11/13/13	Mon 11/18/13
33		Create a t	able to disp	lav all the l	beers in the	datahase	
	ID	Resource Name	Units	Work	Delay	Start	Finish
	4	Jake Brinkerhoff	100%	40 hrs	0 days	Wed 11/13/13	Tue 11/19/13
	5	Loren Wilson	100%	8 hrs	0 days	Tue 11/19/13	Tue 11/19/13
36		Create a s	earch bar t	obeable t	osearch thro	ough the database	for beers
	ID	Resource Name	Units	Work	Delav	Start	Finish
	1	Sean Beckstead	100%	32 hrs	0 days	Wed 11/20/13	Mon 11/25/13
	3	Robert Kempton	100%	0 hrs	0 days	Wed 11/13/13	Wed 11/13/13
26	-	•				click on and see	
20	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	WORK 15 hrs	Delay 0 days	Tue 11/10/13	Wed 11/20/13
	3	Robert Kempton	100%	10 hrs	0 days	Tue 11/19/13	Wed 11/20/13
34	-		r/sort featur				
	ID	Resource Name	Units	Work	Delay	Start	Finish
	10	Jake Brinkerhoff	100%	24 hrs	0 days	Wed 11/20/13	Fri 11/22/13
	5	Loren Wilson	100%	0 hrs	0 days	Tue 11/19/13	Tue 11/19/13
21		Add functi	on to updat	e picture a	ssociate with	selected beer	
	ID	Resource Name	Units	Work	Delay	Start	Finish
	1	Sean Beckstead	100%	0 hrs	0 days	Tue 11/19/13	Tue 11/19/13
	5	Loren Wilson	100%	24 hrs	0 days	Thu 11/21/13	Mon 11/25/13
17		Add functi	on to save :	a picture as	ssociated to	the beer	
	ID	Resource Name	Units	Work	Delay	Start	Finish
	1	Sean Beckstead	100%	0 hrs	0 days	Wed 11/20/13	Wed 11/20/13
	5	Loren Wilson	100%	24 hrs	0 days	Tue 11/26/13	Thu 11/28/13
27		Add featur	re to click o	n the additi	ional informa	tion to link to the	"View" beer page
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	8 hrs	0 days	Thu 11/21/13	Thu 11/21/13
	3	Robert Kem pton	100%	8 hrs	0 days	Thu 11/21/13	Thu 11/21/13
28		D is play ne	arby bars				
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	24 hrs	0 days	Frl 11/22/13	Tue 11/25/13
	3	Robert Kem pton	100%	24 hrs	0 days	Frl 11/22/13	Tue 11/26/13
31		D is play ra	ndom beer	on the "Vie	w" beer pag	e	
	ID	Resource Name	Units	Work	Delay	Start	Finish
	4	Jake Brinkerhoff	100%	16 hrs	0 days	Mon 11/25/13	Tue 11/26/13
37					every page		
31	ID	Resource Name	earon bar to Units	Work	Delay	Start	Finish
	10	Sean Beckstead	100%	8 hrs	0 days	Tue 11/26/13	Tue 11/26/13
	3	Robert Kempton	100%	0 hrs	o days O days	Mon 11/25/13	Mon 11/25/13

Page 2

ID	0	Task Nai	me				
12		Add defau	It sort for li	st beers pa	ige		
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	4 hrs	0 days	Wed 11/27/13	Wed 11/27/13
	4	Jake Brinkerhoff	100%	4 hrs	0 days	Thu 11/28/13	Thu 11/28/13
30		Create fun	ction to gra	ab a rando	m beer from	database of store	d beers
	ID	Resource Name	Units	Work	Delay	Start	Finish
	4	Jake Brinkerhoff	100%	8 hrs	0 days	Wed 11/27/13	Wed 11/27/13
13		Add the sa	me four bu	uttons on m	nain screen i	in menu screen bu	ıt as links
	ID	Resource Name	Units	Work	Delay	Start	Finish
	2	Lance Walker	100%	8 hrs	0 days	Wed 11/27/13	Thu 11/28/13